

**THE UNITED REPUBLIC OF TANZANIA  
MINISTRY OF FINANCE AND PLANNING**



**GENERAL PROCUREMENT NOTICE (GPN)**

**Procurement Plan for Goods, Works, Non- Consultancy Services and Consultancy Services for the Financial Year  
2019-2020**

The Ministry of Finance and Planning (Vote 21 & 50) has set aside funds for the procurement of various Goods, Works, Non-Consultancy Services and Consultancy Services in the financial year 2019-2020 under various procurement methods.

The Ministry of Finance and Planning (Vote 21 & 50) is now issuing **General Procurement Notice** in accordance with the requirement of the **Public Procurement Act No. 07 (as amended 2016)** and its **Regulations, 2013; Government Notice No.446 of 2013 (as amended through Government Notice No. 333 of 2016)** for the purpose of informing Bidders, Suppliers, Service Providers, Individual Consultants, Consulting Firms and the General Public for Tender opportunities during the financial year 2018-2019.

In addition to this publication of the GPN announcement, specific tenders will be advertised in the local newspapers, Ministry's and PPRA websites; ([www.mof.go.tz](http://www.mof.go.tz) & [www.ppra.go.tz](http://www.ppra.go.tz)) respectively. Also, it was published in the Tanzania National electronic Procurement System website ([www.TANePS.go.tz](http://www.TANePS.go.tz)) as well as in the Tanzania Procurement Journal of the Public Procurement Regulatory Authority.

**GOODS**

1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	20	21
S/No	Tender No.	Description	Lot Number	Lot Description	Procurement Method	PRE-QUALIFICATION				PRE-QUALIFICATION		BIDDING DOCUMENTS		Invitation for Bids and Evaluation				Contract Finalization		
						DOCUMENT		INVITATION		EVALUATION				Invitation for Bidding		Bid Evaluation and approval of award				
						Preparation by PMU	Approval by TB	Invitation Date	Closing-Opening	Submission Eval Rpt	Approval by TB	Prep & Submission by PMU	Approval by TB	Bid Invitation Date	Bid Closing-Opening	Submission Bid Eval Rpt	Approval by TB	Contract Amount in Tshs	Date Contract Award	Date Contract Signature
1	ME/004/2019-20/HQ/G/01	Supply of Office Stationery		Stationery	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
2	ME/004/2019-20/HQ/G/02	Supply of ICT Consumables and Accessories		ICT Consumables	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
3	ME/004/2019-20/HQ/G/03	Supply of Database Software Licences (Oracle)		Software Licence (Oracle)	NRT	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	26/08/2019	29/08/2019	05/09/2019		17/09/2019	07/10/2019
4	ME/004/2019-20/HQ/G/04	Supply of Servers		Server	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A





19	ME/004/2019-20/HQ/G/18	Supply of Various Accessories for Modern Printing Facility		Accessories for Modern Printing Facility	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	19/08/2019	22/08/2019	29/08/2019		30/08/2019	19/09/2019
20	ME/004/2019-20/HQ/G/19	Supply of Network Equipment	1	Firewall, Switches and Routers	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	19/08/2019	22/08/2019	29/08/2019		30/08/2019	19/09/2019
			2	Various items for Sub Treasury Network	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	26/08/2019	19/08/2019	29/08/2019		30/08/2019	19/09/2019
21	ME/004/2019-20/HQ/G/20	Supply, Installation and Commissioning of MoFP Physical Security Systems Access Control and CCTV Systems		Physical Security Systems Access Control and CCTV System	NRT	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	26/08/2019	29/08/2019	05/09/2019		17/09/2019	07/10/2019
22	ME/004/2019-20/HQ/G/21	Supply of Uniforms and Sportswear		Uniforms and Sportswear	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
23	ME/004/2019-20/HQ/G/22	Supply, installation and commissioning of MoFP security scanner		Security Scanner	NRT	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	26/08/2019	29/08/2019	05/09/2019		17/09/2019	07/10/2019



3	ME/004/2019-20/HQ/NC/03	Provision of Internet Services		Internet Services	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
4	ME/004/2019-20/HQ/NC/04	Provision of Printing and Photocopy Services		Printing and Photocopy	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
5	ME/004/2019-20/HQ/NC/05	Provision of Air Travelling Services		Air Travelling Services	DS	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
6	ME/004/2019-20/HQ/NC/06	Provision of service and maintenance of office equipment		Maintenance of Office Equipment	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
7	ME/004/2019-20/HQ/NC/07	Provision of conference facilities		Conference facilities	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
8	ME/004/2019-20/HQ/NC/08	Provision of Fumigation Services		Fumigation Services	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
9	ME/004/2019-20/HQ/NC/09	Provision of Services and Maintenance of Motor Vehicles		Maintenance of Motor Vehicles	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A

10	ME/004/2019-20/HQ/NC/10	Provision of Lease of Residential Accommodation and Office Space	1	Office Space and Residential	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
			2	Office space for Saba Saba		N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
11	ME/004/2019-20/HQ/NC/11	Provision Services and Maintenance of Passenger's Lift at the Treasury Squire Building		Passenger's Lift Services and Maintenance	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
12	ME/004/2019-20/HQ/NC/12	Provision of Advertising and Publication		Advertising and Publication	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
13	ME/004/2019-20/HQ/NC/13	Provision of Canteen Services		Canteen Services	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
14	ME/004/2019-20/HQ/NC/14	Provision of Service and maintenance of Generator and Air Condition	1	Generators Services	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
			2	Air Condition	TEMESA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A
15	ME/004/2019-20/HQ/NC/15	Provision of Decoration Services for Sabasaba & Nanenane	1	Decoration Services for Sabasaba	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A	N/A
			2	Decoration Services for Nanenane	FWC-GPSA	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A		N/A





21	ME/004/2019-20/HQ/NC/21	Provision Service Hosting of GePG and Various Revenue Management Systems in Data Centre		Hosting GePG	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
22	ME/004/2019-20/HQ/NC/22	Preventive Maintenance for the Government System Hardware		Maintenance for the Government Payroll System	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
23	ME/004/2019-20/HQ/NC/23	Provision of National Data and Internet Bandwidth Service for Epicor System		National Data and Internet Bandwidth Service for Epicor System	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
24	ME/004/2019-20/HQ/NC/24	Provision IFMIS Application Software Subscription Services		IFMIS Application Software Subscription Services	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019
25	ME/004/2019-20/HQ/NC/25	Provision of Maintenance and support of Epicor Software		Maintenance and Support of Epicor Software	SS	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	21/08/2019	26/08/2019	30/08/2019		02/09/2019	20/09/2019



3	ME/004/2019-20/HQ/W/03	Renovation of GAMD Security equipment's Workshop		Renovation of GAMD Security Equipments Workshop	Force Account	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	22/08/2019	22/08/2019	27/08/2019	02/09/2019		12/09/2019	02/10/2019
4	ME/004/2019-20/HQ/W/04	To establish new MOFP Building in Geita Region		To establish MOFP Building in Geita Region	Force Account	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	02/09/2019	02/09/2019	04/09/2019	11/09/2019		20/09/2019	10/10/2019
5	ME/004/2019-20/HQ/W/05	Rehabilitation and Maintenance of MoFP Buildings		Rehabilitation and Maintenance of MoFP buildings	Force Account	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	02/09/2019	02/09/2019	04/09/2019	11/09/2019		20/09/2019	10/10/2019
6	ME/004/2019-20/HQ/W/06	Renovation of GAMD Njombe and Simiyu Regional Office		Renovation of GAMD Njombe and Simiyu Regional Office	Force Account	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	22/08/2019	22/08/2019	27/08/2019	02/09/2019		12/09/2019	02/10/2019
7	ME/004/2019-20/HQ/W/07	Renovation and Maintenance works for Sabasaba Exhibitions		Renovation and Maintenance works for Sabasaba Exhibitions	Force Account	N/A	N/A	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	22/08/2019	22/08/2019	27/08/2019	02/09/2019		12/09/2019	02/10/2019



3	ME/004/2019-20/HQ/C/03	Consultancy Services to Supervise Construction of MOFP Building in Geita Region		NRCS	QCBS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	02/09/2019	05/09/2019	12/09/2019	17/09/2019	20/09/2019	26/09/2019	01/10/2019		08/10/2019	28/10/2019
4	ME/004/2019-20/HQ/C/04	Provision of consultancy services for the Formulation of MoFP Internal Control Framework		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019
5	ME/004/2019-20/HQ/C/05	Consultancy to undertake Mid Term Evaluation of FYDP II Implementation		NCS	IS	Lumpsum	05/08/2019	19/08/2019	22/08/2019	26/08/2019	29/08/2019	03/09/2019	04/09/2019	25/09/2019	30/09/2019	03/10/2019	08/10/2019	11/10/2019	17/10/2019	22/10/2019		07/11/2019	27/11/2019
6	ME/004/2019-20/HQ/C/06	Consultancy to prepare FYDP III Framework		NCS	QCBS	Lumpsum	05/08/2019	19/08/2019	22/08/2019	26/08/2019	29/08/2019	03/09/2019	04/09/2019	25/09/2019	30/09/2019	03/10/2019	08/10/2019	11/10/2019	17/10/2019	22/10/2019		07/11/2019	27/11/2019
7	ME/004/2019-20/HQ/C/07	Consultancy on maintaining and updating National Project Data Bank		SS	QCBS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	02/09/2019	05/09/2019	12/09/2019	17/09/2019	20/09/2019	26/09/2019	01/10/2019		08/10/2019	28/10/2019

8	ME/004/2019-20/HQ/C/08	Consultancy on training 100 Planning Officers from MDAs on National Projects Data Bank		SS	QCBS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	02/09/2019	05/09/2019	12/09/2019	17/09/2019	20/09/2019	26/09/2019	01/10/2019		08/10/2019	28/10/2019
9	ME/004/2019-20/HQ/C/09	Consultancy to complete comprehensive M&E roadmap of SDGs Implementation		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019
10	ME/004/2019-20/HQ/C/10	Consultancy to conduct baseline survey on M&E Framework		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019
11	ME/004/2019-20/HQ/C/11	Consultancy to conduct tailor-made training modules to 80 MDAs, 60 LGAs, and 10 RS		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019
12	ME/004/2019-20/HQ/C/12	Consultancy to undertake a study on establishment of Development Project Fund		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019

13	ME/004/2019 -20/HQ/C/13	Consultancy Service for Specialized short courses on supporting integrated EFMS		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019
14	ME/004/2019 -20/HQ/C/14	Consultancy Services for Training ICT Staff on Printer Repair and Maintenance s		NCS	IS	Lumpsum	N/A	N/A	N/A	N/A	05/08/2019	09/08/2019	12/08/2019	27/08/2019	30/08/2019	05/09/2019	10/09/2019	13/09/2019	19/09/2019	24/09/2019		14/10/2019	01/11/2019

**KEY: - NCT-National Competitive Tendering**  
**NCS= National Competitive Selection**  
**NRT= National Restricted Tendering**  
**NRCS=National Restricted Competitive Selection**  
**DFM= Direct Services from Manufacturers**  
**QCBS= Quality and Cost Based Selection**  
**SS = Single Source Selection**  
**IS= Individual Selection**  
**CQ= Competitive Quotation**  
**FWC-GPSA= Frame work Agreement from the Government Procurement Services Agency**  
**EFMIS=Electronic Financial Management Information Systems**

**PERMANENT SECRETARY**  
**MINISTRY OF FINANCE AND PLANNING**